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An Opportunity to Stimulate  
Economic Growth  
And Create Jobs 
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Project Description 

►New Exit 3 Interchange on I-95 and bridge over 
CSX rail line 

► Improvements to existing State Road S-27-34 
(Purrysburg Road) to connect Exit 3 with US 
Highway 17 and US Highway 321  

► Intersection Improvements at US 321 and at US 
17 that will provide a much needed hurricane 
evacuation alternative for residents in the Hilton 
Head and Bluffton areas 
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2012 Grant Received for 
Design/Permitting 

► GRANT COMPONENT 
       Exit 3-Pkwy North IJR/NEPA/Construction documents                          $3,900,000 

2012 SIB Grant Funding  $3,900,000 

 
► LOCAL MATCH 
     Pkwy South Permit/Construction documents   $617,700 
      Construction of 1st leg of Pkwy South (3/4 mile) $2,130,000 

2012 Local Match Funding $2,747,700 
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Project Progress Since 2012 

► Draft Interchange Justification Report (IJR), including traffic 
modeling, completed and under SCDOT review.  FHWA review to 
occur next.  Estimated completion date – 12/14 

► Environmental Impact Statement (EIS), as determined by the 
USACOE, now in process.  Estimated completion date – 3/16 

► Updated wetland jurisdictional determination 95% complete for the 
project.  Estimated completion date – 1/15 

► Construction of 1st leg (3/4 mile) of Parkway South currently under 
construction – local match component.  Estimated completion date – 10/14        

► Parkway South construction/permit documents now 30% complete 
– local match component.  Estimated completion date – 1/15 
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Important Considerations for Exit 3 
► Public/Private collaboration – 40% local match 

► Grant funding for Construction – April 2016 

► Grant funding amount for Construction 
■ $51.3 M current estimate – Exit 3/Parkway North 
■ Lowered from original estimate of $68M 

► 24,000 jobs created from this project 

► This project will provide a local match solution for Exit 5 
congestion 
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Miley, Gallo & Associates, LLC   March 2009 



Conclusion 

A Great Investment for South Carolina 
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