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September 3, 2019 
 
 
South Carolina Transportation Infrastructure Bank 
955 Park Street, Room 120B 
Columbia, South Carolina 29201 
 

RE:  York County Application to SCTIB Board for the I-77 Corridor Interchange Project  
 
On behalf of the citizens of York County, York County Government respectfully submits this 

application to the South Carolina State Transportation Infrastructure Bank (SCTIB) Board for 

consideration of assistance in funding the I-77 Corridor Project (Exits 85, 90 and 82 A-C). 

 

The I-77 Corridor in York County is becoming one of the most attractive locations for new businesses 

in South Carolina.  Since 2014, approximately 10,763 new jobs were created and $876 Million in 

capital investment was created along this corridor and has the capacity to produce over 40,000 jobs 

at full build out.  The only deterrent to attracting this future growth is the prediction that this section 

of the I-77 corridor has become one of the most congested in the State.  Since 1997, York County 

successfully implemented a local Sales Tax Program that has contributed nearly One Billion dollars 

toward transportation improvements in York County.  With the continued explosive growth in the 

area, York County now finds itself in need of additional funds to keep pace.  By requesting to program 

these three interchanges of the I-77 Corridor Project in the South Carolina Transportation 

Improvement Program (SCTIP), York County will have the funds to complete the projects which will 

provide the infrastructure needed to accommodate this growth. 

 

At the time of our original application in 2016, five interchanges within the corridor improvement 

project were ranked on the SCDOT Interstate Interchange Management System Program (IIMS) as 

some of the most needed improvements in the State, yet 4 out of the 5 interchanges in this corridor 

were categorized as “unfunded” or “fiscally constrained” in the SCDOT Long Range Transportation 

Plan.  Of the five, two have been withdrawn from consideration by the SCTIB; Exit 83 – Sutton Road 

does not meet the $25 million application threshold and Exit 88 – Gold Hill Road is funded through 

the York County Transportation Sales Tax funds (Pennies for Progress).  The three interchanges 

remaining, Exits 85, 90 and 82 continue to be ranked and unfunded/fiscally constrained.  

 



 

Therefore, York County is requesting assistance from the SCTIB in the amount of $125.53 million to 

upgrade three interchanges in the fast-growing corridor on I-77 between Rock Hill and the North 

Carolina state line.  These interchanges listed in priority order and with associated funding requests 

are as follows:  

• Exit 85 - SC 160 ($39.7 million)  

• Exit 90 - Carowinds Boulevard ($53.6 million)  

• Exit 82A-C – Celanese Road and Cherry Road ($32.2 million) 

 

In accordance to the letter received from South Carolina Transportation Infrastructure Bank, York 

County has opted to use the previous application in lieu of preparing a new application for SCTIB 

review.  The attached comparison documents reference the newly adopted application process with 

the previous application.  Included is a section by section comparison with additional information as 

necessary, to include updated tables and appendices as presented in the following Table of Contents.  

In addition, the application includes the previous application package submitted in 2016 as a separate 

attachment. 
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ATTACHMENT:   

Application to the South Carolina Transportation Infrastructure Bank Board for the I-77 Corridor 
Interchange Project, Dated 2016   

 

York County appreciates the opportunity for SCTIB consideration for financial assistance for the 
referenced I-77 interchanges.  This additional funding is necessary to provide our citizens and 
visitors with enhanced mobility and safety for one of the fastest growing regions in the State of South 
Carolina.  
 

If you have questions or need additional information to facilitate your review, please contact Lisa 
Hagood, County Engineer at (803)-818-5733. 
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1.1 Financial Assistance Application Process - Reference Document 
  I-77 Exit 85 – Hwy 160 Interchange 

 

Section IV – Public Benefit 

4.1 – Traffic Study is previously submitted in Section 1.1 on Page 1 of the previous application with updated 

construction costs shown in Section 5.1 and a new traffic data table is provided below.   

 

NEW TABLE 24: Traffic Data 

Interchange 

Exit 85 

Report 

Traffic Vol. 

{2014} (1) 

Growth 

Rate (1) 

Current 

Traffic Vol. 

{2019} (2) 

Projected 

Traffic Vol. 

{2040} (2) 

Truck 

Vol. % (3) 

Accident 

Data (4)  

Pavement 

Quality 

Index (5) 

(SC 160 W) 30100 2.2% 33560 53000 
15 230/0/73 4.11 

 (SC 160 E) 20600 2.2% 22970 36270 

Source Information: 

1. As provided in previous application. 

2. Current and Projected Traffic Volumes calculated from previous application volumes and growth rate. 

3. Interstate Truck Volume per the South Carolina Multimodal Transportation Plan - Interstate Plan, dated Dec. 2014, Appendix B 

4. Provided by SCDPS for 2016-2018.  Additional information included in App. F (C=Collisions / K=Killed / I=Injured) 

5. PQI provided by SCDOT based on interstate condition at interchange. 

  

4.2 – Urgency of the Project is previously submitted in Section 1.2 on Page 5 of the previous application.  

Updated new jobs and capital investment information is provided in Revised Table 8 at the end of this section. 

 

4.3 – Resolutions from Local Governing Bodies is submitted in Section 1.3 on Page 8 and included in Appendix 

C of the previous application. 

 

4.4 – Certificate from the Advisory Coordinating Council for Economic Development of the Department of 

Commerce is previously submitted in Section 1.4 on Page 8 and included in Appendix D of the previous 

application. 

 

4.5 – Current and Five-Year History of Unemployment in York County is previously submitted in Section 1.5 

on Page 8 of the previous application. An updated unemployment rate is included in Table 7 below. 

 

 

 

 

 

 

  



 

Section 1.1:  I-77 Exit 85 – Highway 160 Interchange 

Reference Document  2 

REVISED TABLE 7: York County Current and Five-Year Unemployment Rate 

Year Unemployment Rate (%) 

2019 3.1 (thru June 2019) 

2018 3.3 

2017 4.0 

2016 4.6 

2015 5.5 

2014 6.3 

Source:  Chmura JobsEQ, Bureau of Labor Statistics, Local Area Unemployment Statistics (LAUS), 2014-

2019 

 

4.6 – Local Support of the Project is previously submitted in Section 1.6 on Page 9 along with new support 

letters included in Appendix C of the previous application and the Updated Appendix C enclosed. 

 

4.7 – Resolutions from Municipalities, County Councils, Advisory Groups, Metropolitan Planning 

Organizations or Councils of Government is previously submitted in Section 1.7 on Page 11 along with a new 

support letter from U.S Representative Ralph Norman included in Appendix B of the previous application. 

 

4.8 – Regional or Statewide Significance of the Project is submitted in Section 1.8 on Page 11.  An updated 

Table 8 is included at the end of the section. 

 

4.9 – Pros and Cons of Alternative Transportation Plans is previously submitted in Section 1.9 on Page 13 of 

the previous application. 

 

4.10 – Environmental Impact Analysis is previously submitted in Section 1.10.1 on Page 15, and Section 

1.10.2 on Page 16 and Section 1.10.3 on Page 17 of the previous application. 

 

4.11 – Project Phasing is previously submitted in Section 3.1 on Page 38 and is updated as follows:   

The Updated table 18 is included at the end of this section.  Design services are currently underway 

for interchange improvements at Exit 85.  Current funding for design and right-of-way services are 

provided by RFATS. 

4.12 – Current Status is previously submitted in Section 3.2 on Page 38 of the previous application and is 

updated as follows: 

Design services are currently underway for interchange improvements at Exit 85.  Current funding 

for design and right-of-way services are provided by RFATS. 
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4.13 – Responsible Entity is previously submitted in Section 3.4 on Page 39 and is updated as follows: 

The SCDOT will be responsible for all project activities to include environmental studies, design of 

the project, right of way acquisition, construction, construction management, operation and 

maintenance.  As suggested by SCDOT, the primary point of contact is as follows: 

 SCDOT 

 Berry Mattox, P.E. 

 955 Park Street 

 P.O. Box 191 

 Columbia, SC 29201-3959 

 

4.14 – Project Score, Selected Criteria and Subsequent Criteria Weighting is a new Section and is attached. 

The scoring as provided by the SCDOT based on 100 scale is below.  It should be noted that scoring 

information provided are raw scores and are subject to multipliers that will be calculated and applied by 

SCTIB staff and the evaluation committee. 

I-77 Exit 85 – Highway 160 Interchange 

Score (Raw) = 90.53 

 

In an effort to provide a total project score, the public benefit score is 50% of the raw score and a 1.1 

multiplier for statewide benefit.  The Financial Plan score includes 10 points for additional local match of 5% 

in excess of minimum as indicated in Section 5.2. 

 

I-77 Exit 85 – Highway 160 Interchange 

Public Benefit =  49.79 

Financial Plan = 10 

Total Score=  59.79 Points 

  

 

4.15 – Consultation with the Department of Commerce is not applicable to this application. 

 

Section V – Financial Plan 

5.1 – Total Cost of the Project is previously submitted in Section 2.1 on Page 23 of the previous application.  

Updates to Table 15 are provided below. Updated detailed estimates can be found in Appendix E. 

REVISED TABLE 15: Preliminary Cost Estimates For Corridor Improvements 

Interchange 

Updated Application 

Cost Estimate 

(Present Value) 

Cost Estimate 

(Future Value) 

Exit 85 

(SC 160) 
$ 45,000,000 $ 49,613,000 

*5% Annual Inflation rate applied. 
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5.2 – Local Contribution is previously submitted in Section 2.2 on Page 24 of the previous application.  

Updates to Table 16 are provided below. 

REVISED TABLE 3 / TABLE 16: Local Contributions  
Exit 85 (SC 160)   

Right of Way Cost Contributions     

  

Private Donation $ 1,000,000 

RFATS $ 1,000,000 

C-Funds/General Funds $ 500,000 

  TOTAL: $ 2,500,000 

Design and Permitting Cost Contributions   

Exit 85 (SC 160) RFATS $ 3,070,261 

  C-Funds/General Funds $ 2,000,000 

  TOTAL: $ 5,070,261 

Construction Cost Contributions     

  C-Funds/General Funds $ 2,360,000 

  TOTAL: $ 2,360,000 

Total Local Contributions Per Interchange   

  Exit 85 (SC 160) TOTAL: $ 9,930,261 

 

5.3 – Source of Local Contribution is previously submitted in Section 2.3 on Page 27 of the previous 

application and is revised as follows: 

The source of local contributions listed in Section 5.2 include RFATS funds, C-Funds programs and 

York County General Funds. 

 

5.4 – Amount of Assistance Requested from the Bank is previously submitted in Section 2.4 on Page 28 of 

the previous application.  Updates to Table 17 are provided below.   

REVISED TABLE 17: Funding Request 

Exit 85 (SC 160) 

SCTIB Grant Request $ 39,682,739 

York County Local Match $ 9,930,261 

York County funds as a % of SCTIB funds 25% 

Percent Match of Total Project Cost 20% 

 

5.5 – Form of Assistance Requested – York County is requesting a Grant totaling $32,199,000. The anticipated 

yearly cash draws are shown in Revised Table 18 at the end of this section. 
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5.6 – Other Proposed Sources of Funds is previously submitted in Section 2.6 on Page 28 of the previous 

application and is revised as follows: 

No other proposed sources of funds are anticipated by York County other than funds identified in 

Table 16.   

 

5.7 – Anticipated Schedule of Funding Needs is previously submitted in Section 2.7 on Page 29 and Table 18 

on Page 30 of the previous application. Revised Table 18 is provided at the end of this section. 

 

5.8 - Anticipated Schedule of Project Revenues is previously submitted in Section 2.8 on Page 31 and Table 

19 on Page 32 of the previous application and revised as follows: 

Nearly all of the matching funds for this application are fully committed.  Funds are available from 

the same program to construct the other projects proposed as match.  Likewise, the RFATS funds 

have been approved by the Policy Committee, and the C-Funds offered as match have been 

identified. 

 

5.9 – Maintenance Commitment is previously submitted in Section 2.9 (Useful Life of the Project) on Page 32 

and Section 2.10 (Maintenance Commitment) on Page 33. 

 

5.10 – Project Prioritization is previously submitted in Section 2.11 on Page 33 of the previous application.  

Updates to Table 20 is provided below. 

REVISED TABLE 20: Project Prioritization 

Priority Interchange Status 
Project Cost 

(Future dollars) 
Match 

Requested 

Funding 

1 
Exit 85 

(SC 160) 

Design Awarded - 

Late 2018 
$ 49,613,000 $ 9,930,261 $ 39,682,739 

2 
Exit 90 

(Carowinds Blvd) 
Conceptual Design $ 71,505,000 $ 17,876,405 $ 53,628,595 

3 

Exit 82 A-C 

(Celanese Rd/Cherry 

Rd) 

Conceptual Design $ 38,219,000 $ 6,000,000 $ 32,219,000 

TOTAL $ 159,337,000 $ 33,806,666 $ 125,530,334 

 

5.11 – Impact Fees is previously submitted in Section 2.12 on Page 34 of the previous application and is 

revised as follows: 

York County Council has discussed and may consider future impact fees to provide an additional 

funding source for transportation improvements.  The current Subdivision Ordinance has a TIA 

requirement that requires developers to pay their portion of impacted transportation 

improvements. 
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5.12 – Local Accommodations Tax & Local Hospitality Tax is previously submitted in Section 2.13 and 2.14, 

respectively on Page 34 of the previous application and is revised as follows: 

York County has an Accommodations/Hospitality Tax.  Historically these funds have been used on 

Economic Development expansions, Museums, Parks, and projects that can encourage more visitors 

to York County. 

 

5.13 – Local Sales Tax is previously submitted in Section 2.15 on Page 34 of the previous application and is 

revised as follows: 

York County has been imposing a one percent sales tax since 1997 and is currently on its fourth 

program.  Through this tax and other grant funding, the County will generate almost one billion 

dollars in transportation improvements at the end of the fourth program.  The citizen Commission 

tasked with selecting projects, did not choose this project(s), however, Exit 88 (Gold Hill Road) was 

selected as a part of the Pennies 3 Program and is currently under construction. 

 

5.14 through 5.17 – Is previously submitted in Section 2.16-2.20 on Page 34 of the previous application and 

is revised as follows: 

Through the TIA requirement in the County Subdivision Ordinance, Developer Agreements are used 

as the mechanism to collect a developer’s portion based on the development’s impact to level of 

service to surrounding roadways and intersections. 

5.18 – Zoning or Land Use Controls is previously submitted in Section 2.21 on Page 35 of the previous 

application. 

 

5.19 – Discounted Cash Flows is previously submitted in Section 2.22 on Page 35 of the previous application.  

Updates to Table 21 & 22 are provided below. 

REVISED TABLE 21: Present and Future Values of Requested Funding for 

Interchange Improvement Costs 

Interchange Present Value Future Value 

Future Value w/ 

Match 

Deductions 

Exit 85 

(SC 160) 
$ 45,000,000 $ 49,613,000 $ 39,682,739 
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REVISED TABLE 22: Present Value of York County Match Proposal 

Project Provided For Contribution 
Completion 

Date 

Present 

Value 

Exit 85 - SC 160 
ROW and 

Design (RFATS) 
$ 4,070,261 2022 $ 3,516,044 

Exit 85 - SC 160 
ROW and Design 

(C-Funds/General) 
$ 2,500,000 2022 $ 2,159,594 

Exit 85 - SC 160 
Construction 

(C-Funds) 
$ 2,360,000 2028 $ 1,521,277 

Exit 85 - SC 160 
Right of Way 

Donation 
$ 1,000,000 Actual value $ 1,000,000 

TOTAL $ 9,930,261   $ 8,196,916 

 

5.20 – Assumed Inflation Rate is 5% as previously submitted in Section 2.23 on Page 37 of the previous 

application. 

 

5.21 – Condemnation is previously submitted in Section 2.24 on Page 37 of the previous application. 

 

5.22 – Other Sources of Funding is previously submitted in Section 2.25 on Page 37 of the previous 

application. 

 

5.23 – Potential Obstacles is previously submitted in Section 3.3 on Page 38 of the previous application. 

 

5.24 – Local Match or Contribution as identified on Table 16 cover all costs associated with design of the 

project to include traffic analysis, necessary federal/state approved environmental documentation, 

permitting approvals, any mitigation costs, rights of way fees and acquisitions, and legal costs associated with 

these activities.  No locally matched federal funds were identified for construction costs. 
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Company Name Location
Capital 

Investment
Jobs

New or 

Expanding
Industry Year

LPL Financial Fort Mill $150,000,000 3,000 New Office 2014

Lash Group Fort Mill $90,000,000 2,400 New Headquarters 2014

McKesson Medical Rock Hill $27,500,000 140 New Warehouse 2014

Pike Engineering Fort Mill $2,200,000 130 New Office 2014

Pulcra-Chemicals Rock Hill $3,100,000 17 Expansion Manufacturing 2014

Filtration Group York $1,500,000 11 Expansion Manufacturing 2014

Broad River Furniture (Ashley Furniture) Fort Mill $12,600,000 200 New Warehouse 2015

Schaeffler Group USA, Inc Fort Mill $68,000,000 112 Expansion Manufacturing 2015

BedGear by Guard Master Rock Hill $595,000 40 Expansion Manufacturing 2015

Carowinds Fort Mill $25,000,000 0 Expansion Other 2015

Beacon Partners Rock Hill $9,000,000 0 New Spec Building 2015

Silcotech York $2,500,000 0 Expansion Manufacturing 2015

Sunbelt Rentals - Headquarters Fort Mill $8,000,000 300 Expansion Headquarters 2016

OneMain Holding Fort Mill $279,000 175 Expansion Office 2016

CABTEQ Solutions Rock Hill $3,000,000 125 New Manufacturing 2016

Schaeffler Group USA, Inc Fort Mill $36,500,000 105 Expansion Manufacturing 2016

CDI Curb Adapters Rock Hill $4,836,500 83 New Manufacturing 2016

Atlas Copco USA Rock Hill $20,000,000 34 Expansion Manufacturing 2016

MSI-Forks Rock Hill $3,500,000 33 Expansion Manufacturing 2016

Gabriel Performance Products Rock Hill $2,900,000 26 New Manufacturing 2016

SR Technologies Rock Hill $500,000 25 New Manufacturing 2016

Oerlikon Balzers Coating USA - Automotive Rock Hill $17,800,000 23 Expansion Manufacturing 2016

ADC Finishing, Inc York $1,300,000 10 Expansion Manufacturing 2016

Catawba Enterprises Fort Mill $2,000,000 10 New Warehouse 2016

Harrell Industries, Inc Rock Hill $2,500,000 9 Expansion Manufacturing 2016

Rudolf Venture Chemicals Rock Hill $3,500,000 9 Expansion Manufacturing 2016

Oldcastle Glass Rock Hill $1,000,000 5 Expansion Manufacturing 2016

Superior Washer & Gasket Corp Rock Hill $1,250,000 2 Expansion Manufacturing 2016

Crescent Communities Fort Mill $7,680,000 0 New Spec Building 2016

State Farm Distribution Center Rock Hill $13,885,000 0 Expansion Warehouse 2016

Stanley Black & Decker, Inc Fort Mill $31,000,000 500 New Manufacturing 2017

Diversey Fort Mill $6,100,000 400 New Headquarters 2017

Oxco Corporation Fort Mill $13,000,000 130 New Manufacturing 2017

World Famous Tattoo Ink Fort Mill $1,153,000 68 New Warehouse 2017

Skyline Steel Rock Hill $825,000 62 New Headquarters 2017

US Foods, Inc Fort Mill $24,100,000 58 Expansion Warehouse 2017

Elkem Silicones USA York $9,150,000 50 Expansion Manufacturing 2017

Piedmont Energy Systems, Inc York $4,200,000 29 New Manufacturing 2017

La-Z-Boy Distribution Rock Hill $8,452,000 29 New Warehouse 2017

Täschner Indústria Têxtil Ltda. Rock Hill $5,250,000 21 New Manufacturing 2017

Anderson Hydra Platforms York $6,940,000 14 Expansion Manufacturing 2017

Continental Tire Rock Hill $9,000,000 10 New Other 2017

Coroplast Rock Hill $14,000,000 10 Expansion Manufacturing 2017

Munzing Clover $6,951,000 3 Expansion Manufacturing 2017

REVISED TABLE 8: York County Capital Investments (2014-2019)
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Company Name Location
Capital 

Investment
Jobs

New or 

Expanding
Industry Year

Scannell Properties Rock Hill $7,700,000 0 New Spec Building 2017

McCraney Properties Rock Hill $22,000,000 0 New Spec Building 2017

The Rockefeller Group Fort Mill $21,000,000 0 New Spec Building 2017

Childress Klein Properties Fort Mill $10,000,000 0 New Spec Building 2017

RoundPoint Mortgage Fort Mill $34,000,000 1,100 New Headquarters 2018

Wheel Pros York $13,900,000 275 New Manufacturing 2018

Schuff Steel Rock Hill $9,000,000 180 New Manufacturing 2018

NFI Distribution Center Rock Hill $8,000,000 157 New Warehouse 2018

Westinghouse/WEC Carolina Energy Solutions Rock Hill $4,402,394 125 Expansion Office 2018

QEMS, Inc Rock Hill $7,600,000 110 New Manufacturing 2018

Performance Friction Corporation Clover $7,880,000 106 Expansion Manufacturing 2018

Linde Hydraulics Rock Hill $13,400,000 64 New Manufacturing 2018

Meritor York $7,800,000 26 Expansion Manufacturing 2018

FOMAS USA, Inc. York $2,500,000 10 Expansion Manufacturing 2018

Crescent Communities Fort Mill $7,263,000 0 New Spec Building 2018

Crescent Communities Fort Mill $7,539,000 0 New Spec Building 2018

Composites One Rock Hill $10,000,000 Expansion Warehouse 2018

Transaxle Manufacturing of America, Inc Rock Hill $15,000,000 112 Expansion Manufacturing 2019

Eclipse Automation Southeast, LLC Rock Hill $4,600,000 90 New Manufacturing 2019

$876,130,894 10,763

Source:  York County Economic Development

REVISED TABLE 8: York County Capital Investments (2014-2019) CONTD.
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Year
2018 2019 2020 2021 2022 2023 2024 PROJECT TOTAL

Exit 85 - SC 160 1 2 3

               Design and Permitting* 769 1009 1059 683

               Right of Way Acquisition 2648 2780

               Construction (CEI & Utilities) 10224 10004 10507

Totals by Year $768,569 $1,008,747 $3,707,154 $3,463,211 $10,223,890 $10,003,878 $10,507,290 $39,682,739

1 - IMR Apprvoal

2 - NEPA Document Approval

3 - Environmental Permits Completed

York County I-77 Corridor Interchange Project (Escalated w/match deductions)

REVISED TABLE 18: Schedule of Funding Needs

Projects by Priority

$39,682,739
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1.2 Financial Assistance Application Process - Reference Document 
  I-77 Exit 90 – Carowinds Boulevard Interchange 

 

Section IV – Public Benefit 

4.1 – Traffic Study is previously submitted in Section 1.1 on Page 1 of the previous application with updated 

construction costs shown in Section 5.1 and a new traffic data table is provided below.  

 

NEW TABLE 24: Traffic Data 

Interchange 

Exit 90 

Report 

Traffic Vol. 

{2014} (1) 

Growth 

Rate (1) 

Current 

Traffic Vol. 

{2019} (2) 

Projected 

Traffic Vol. 

{2040} (2) 

Truck 

Vol. % 
(3) 

Accident 

Data (4)  

Pavement 

Quality 

Index (5) 

(Carowinds Blvd) 37000 1.9% 40650 60360 15 279/0/71 4.06 

Source Information: 

1. As provided in previous application. 

2. Current and Projected Traffic Volumes calculated from previous application volumes and growth rate. 

3. Interstate Truck Volume per the South Carolina Multimodal Transportation Plan - Interstate Plan, dated Dec. 2014, Appendix B 

4. Provided by SCDPS for 2016-2018.  Additional information included in App. F (C=Collisions / K=Killed / I=Injured) 

5. PQI provided by SCDOT based on interstate condition at interchange. 

 

4.2 – Urgency of the Project is previously submitted in Section 1.2 on Page 5 of the previous application.  

Updated new jobs and capital investment information is provided in Revised Table 8 at the end of this section. 

 

4.3 – Resolutions from Local Governing Bodies is submitted in Section 1.3 on Page 8 and included in Appendix 

C of the previous application. 

 

4.4 – Certificate from the Advisory Coordinating Council for Economic Development of the Department of 

Commerce is previously submitted in Section 1.4 on Page 8 and included in Appendix D of the previous 

application. 

 

4.5 – Current and Five-Year History of Unemployment in York County is previously submitted in Section 1.5 

on Page 8 of the previous application. An updated unemployment rate is included in Table 7 below.  
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REVISED TABLE 7: York County Current and Five-Year Unemployment Rate 

Year Unemployment Rate (%) 

2019 3.1 (thru June 2019) 

2018 3.3 

2017 4.0 

2016 4.6 

2015 5.5 

2014 6.3 

Source:  Chmura JobsEQ, Bureau of Labor Statistics, Local Area Unemployment Statistics (LAUS), 2014-

2019 

 

4.6 – Local Support of the Project is previously submitted in Section 1.6 on Page 9 along with new support 

letters are included in Appendix C of the previous application and the Updated Appendix C enclosed. 

 

4.7 – Resolutions from Municipalities, County Councils, Advisory Groups, Metropolitan Planning 

Organizations or Councils of Government is previously submitted in Section 1.7 on Page 11 along with a new 

support letter from U.S Representative Ralph Norman included in Appendix B of the previous application. 

 

4.8 – Regional or Statewide Significance of the Project is submitted in Section 1.8 on Page 11.  An updated 

Table 8 is included at the end of the section. 

 

4.9 – Pros and Cons of Alternative Transportation Plans is previously submitted in Section 1.9 on Page 13 of 

the previous application. 

 

4.10 – Environmental Impact Analysis is previously submitted in Section 1.10.1 on Page 15, and Section 

1.10.7 on Page 21 of the previous application. 

 

4.11 – Project Phasing is previously submitted in Section 3.1 on Page 38 and is updated as follows:   

The Updated table 18 is included at the end of this section.  Preliminary design for interchange 

improvements at Exit 90 is anticipated to begin in 2020 with the use of Tourism Infrastructure 

Admission Tax funds, C-Funds and the General Fund. 

4.12 – Current Status is previously submitted in Section 3.2 on Page 38 of the previous application and is 

updated as follows: 

Preliminary design for interchange improvements at Exit 90 is anticipated to begin in 2020 with the 

use of Tourism Infrastructure Admission Tax funds, C-Funds and the General Fund. 
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4.13 – Responsible Entity is previously submitted in Section 3.4 on Page 39 and is updated as follows: 

The SCDOT will be responsible for all project activities to include environmental studies, design of 

the project, right of way acquisition, construction, construction management, operation and 

maintenance.  As suggested by SCDOT, the primary point of contact is as follows: 

 SCDOT 

 Berry Mattox, P.E. 

 955 Park Street 

 P.O. Box 191 

 Columbia, SC 29201-3959 

 

4.14 – Project Score, Selected Criteria and Subsequent Criteria Weighting is a new Section and is attached. 

The scoring as provided by the SCDOT based on 100 scale is below.  It should be noted that scoring 

information provided are raw scores and are subject to multipliers that will be calculated and applied by 

SCTIB staff and the evaluation committee. 

I-77 Exit 90 – Carowinds Boulevard Interchange 

Scoring = 93.68 

 

In an effort to provide a total project score, the public benefit score is 50% of the raw score and a 1.1 

multiplier for statewide benefit.  The public benefit score exceeded the maximum prioritization score and 

therefor was set at 50 points.  Extra points for the financial plan were not achievable, but York County has 

met minimum local contribution as outlined in Section 5.2. 

 

I-77 Exit 90 – Carowinds Boulevard Interchange 

Public Benefit =  50.00  

Financial Plan =  0  

Total Score=  50.00 Points 

 

 

4.15 – Consultation with the Department of Commerce is not applicable to this application. 

 

Section V – Financial Plan 

5.1 – Total Cost of the Project is previously submitted in Section 2.1 on Page 23 of the previous application.  

Updates to Table 15 are provided below. Updated detailed estimates can be found in Appendix E. 

REVISED TABLE 15: Preliminary Cost Estimates For Corridor Improvements 

Interchange 

Updated Application 

Cost Estimate 

(Present Value) 

Cost Estimate 

(Future Value) 

Exit 90 

(Carowinds Boulevard) 
$ 58,827,700 $ 71,505,000 

*5% Annual Inflation rate applied. 
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5.2 – Local Contribution is previously submitted on Section 2.2 on Page 24 of the previous application.  

Updates to Table 16 are provided below. 

REVISED TABLE 3 / TABLE 16: Local Contributions   

Exit 90 (Carowinds Blvd.)     

Right of Way Cost Contributions     

   Tourism Infrastructure Admission Tax  $ 2,500,000 

TOTAL: TOTAL: $ 2,500,000 

Design and Construction Cost Contributions   

   Tourism Infrastructure Admission Tax  $ 6,036,405 

TOTAL: TOTAL: $ 6,036,405 

Construction Cost Contributions     

   Tourism Infrastructure Admission Tax  $ 1,140,000 

  C-Funds/General Funds $ 8,200,000 

TOTAL: TOTAL: $ 9,340,000 

Total Local Contributions Per Interchange   

  Exit 90 (Carowinds Boulevard) TOTAL: $ 17,876,405 

 

5.3 – Source of Local Contribution is previously submitted in Section 2.3 on Page 27 of the previous 

application and is revised as follows: 

The source of local contributions listed in Section 5.2 include Tourism Infrastructure Admission Tax 

funds, C-Fund programs and York County General Funds. 

5.4 – Amount of Assistance Requested from the Bank is previously submitted in Section 2.4 on Page 28 of 

the previous application.  Updates to Table 17 are provided below.   

REVISED TABLE 17: Funding Request 

Exit 90 (Carowinds Boulevard) 

SCTIB Grant Request $ 53,628,595 

York County Local Match $ 17,876,405 

York County funds as a % of SCTIB funds 33% 

Percent Match of Total Project Cost 25% 

  

5.5 – Form of Assistance Requested – York County is requesting a Grant totaling $53,628.595. The anticipated 

yearly cash draws are shown in Revised Table 18 at the end of this section. 

 

5.6 – Other Proposed Sources of Funds is previously submitted in Section 2.6 on Page 28 of the previous 

application and is revised as follows: 

No other proposed sources of funds are anticipated by York County other than funds identified in 

Table 16.   
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5.7 – Anticipated Schedule of Funding Needs is previously submitted in Section 2.7 on Page 29 and Table 18 

on Page 30 of the previous application. Revised Table 18 is provided at the end of this section. 

 

5.8 - Anticipated Schedule of Project Revenues is previously submitted in Section 2.8 on Page 31 and Table 

19 on Page 32 of the previous application and revised as follows: 

Nearly all the matching funds for this application are fully committed.  Funds are available from the 

same program to construct the other projects proposed as match.  Likewise, the RFATS funds have 

been approved by the Policy Committee, and the C-Funds offered as match have been identified. 

The only funds that are not clearly defined are the $9.68 million from the Admissions Tax.  The exact 

amount of the funds available each year will be determined by the patronage of Carowinds.   

However, we believe the estimated revenues are quite conservative.  They represent a straight-line 

projection of funds received to date and do not consider any growth due to the significant expansion 

of the park currently underway by the owners.  (Table 19 illustrates the status of the locally funded 

projects which are included in the local match.) 

 

5.9 – Maintenance Commitment is previously submitted in Section 2.9 (Useful Life of the Project) on Page 32 

and Section 2.10 (Maintenance Commitment) on Page 33. 

 

5.10 – Project Prioritization is previously submitted in Section 2.11 on Page 33 of the previous application.  

Updates to Table 20 is provided below.   

REVISED TABLE 20: Project Prioritization 

Priority Interchange Status 
Project Cost 

(Future dollars) 
Match 

Requested 

Funding 

1 
Exit 85 

(SC 160) 

Design Awarded - 

Late 2018 
$ 49,613,000 $ 9,930,261 $ 39,682,739 

2 
Exit 90 

(Carowinds Blvd) 
Conceptual Design $ 71,505,000 $ 17,876,405 $ 53,628,595 

3 

Exit 82 A-C 

(Celanese Rd/Cherry 

Rd) 

Conceptual Design $ 38,219,000 $ 6,000,000 $ 32,219,000 

TOTAL $ 159,337,000 $ 33,806,666 $ 125,530,334 

 

5.11 – Impact Fees is previously submitted in Section 2.12 on Page 34 of the previous application and is 

revised as follows: 

York County Council has discussed and may consider future impact fees to provide an additional 

funding source for transportation improvements.  The current Subdivision Ordinance has a TIA 

requirement that requires developers to pay their portion of impacted transportation 

improvements. 
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5.12 – Local Accommodations Tax & Local Hospitality Tax is previously submitted in Section 2.13 and 2.14, 

respectively on Page 34 of the previous application and is revised as follows: 

York County has an Accommodations/Hospitality Tax.  Historically these funds have been used on 

Economic Development expansions, Museums, Parks, and projects that can encourage more visitors 

to York County. 

 

5.13 – Local Sales Tax is previously submitted in Section 2.15 on Page 34 of the previous application and is 

revised as follows: 

York County has been imposing a one percent sales tax since 1997 and is currently on its fourth 

program.  Through this tax and other grant funding, the County will generate almost one billion 

dollars in transportation improvements at the end of the fourth program.  The citizen Commission 

tasked with selecting projects, did not choose this project(s), however, Exit 88 (Gold Hill Road) was 

selected as a part of the Pennies 3 Program and is currently under construction. 

5.14 through 5.17 – Is previously submitted in Section 2.16-2.20 on Page 34 of the previous application and 

is revised as follows: 

Through the TIA requirement in the County Subdivision Ordinance, Developer Agreements are used 

as the mechanism to collect a developer’s portion based on the development’s impact to level of 

service to surrounding roadways and intersections. 

 

5.18 – Zoning or Land Use Controls is previously submitted in Section 2.21 on Page 35 of the previous 

application. 

 

5.19 – Discounted Cash Flows is previously submitted in Section 2.22 on Page 35 of the previous application.  

Updates to Table 21 & 22 are provided below. 

REVISED TABLE 21: Present and Future Values of Requested Funding for 

Interchange Improvement Costs 

Interchange Present Value Future Value 

Future Value w/ 

Match 

Deductions 

Exit 90 

(Carowinds Boulevard) 
$ 58,827,700 $ 71,505,000 $ 53,628,595 
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REVISED TABLE 22: Present Value of York County Match Proposal 

Project Provided For Contribution 
Completion 

Date 

Present 

Value 

Exit 90 - Carowinds 

Blvd 

ROW and Design 

(Tourism Funds) 
$ 8,536,405 2025 $ 6,369,997 

Exit 90 - Carowinds 

Blvd 

Construction 

(Tourism) 
$ 1,140,000 2025 $ 850,686 

Exit 90 - Carowinds 

Blvd 

Construction 

(C-Funds/General) 
$ 8,200,000 2025 $ 6,118,966 

TOTAL $ 17,876,405   $ 13,339,649 

 

5.20 – Assumed Inflation Rate is 5% as previously submitted in Section 2.23 on Page 37 of the previous 

application. 

 

5.21 – Condemnation is previously submitted in Section 2.24 in Page 37 of the previous application. 

 

5.22 – Other Sources of Funding is previously submitted in Section 2.25 on Page 37 of the previous 

application. 

 

5.23 – Potential Obstacles is previously submitted in Section 3.3 on Page 38 of the previous application. 

 

5.24 – Local Match or Contribution as identified on Table 16 cover all costs associated with design of the 

project to include traffic analysis, necessary federal/state approved environmental documentation, 

permitting approvals, any mitigation costs, rights of way fees and acquisitions, and legal costs associated with 

these activities.  No locally matched federal funds were identified for construction costs. 
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Company Name Location
Capital 

Investment
Jobs

New or 

Expanding
Industry Year

LPL Financial Fort Mill $150,000,000 3,000 New Office 2014

Lash Group Fort Mill $90,000,000 2,400 New Headquarters 2014

McKesson Medical Rock Hill $27,500,000 140 New Warehouse 2014

Pike Engineering Fort Mill $2,200,000 130 New Office 2014

Pulcra-Chemicals Rock Hill $3,100,000 17 Expansion Manufacturing 2014

Filtration Group York $1,500,000 11 Expansion Manufacturing 2014

Broad River Furniture (Ashley Furniture) Fort Mill $12,600,000 200 New Warehouse 2015

Schaeffler Group USA, Inc Fort Mill $68,000,000 112 Expansion Manufacturing 2015

BedGear by Guard Master Rock Hill $595,000 40 Expansion Manufacturing 2015

Carowinds Fort Mill $25,000,000 0 Expansion Other 2015

Beacon Partners Rock Hill $9,000,000 0 New Spec Building 2015

Silcotech York $2,500,000 0 Expansion Manufacturing 2015

Sunbelt Rentals - Headquarters Fort Mill $8,000,000 300 Expansion Headquarters 2016

OneMain Holding Fort Mill $279,000 175 Expansion Office 2016

CABTEQ Solutions Rock Hill $3,000,000 125 New Manufacturing 2016

Schaeffler Group USA, Inc Fort Mill $36,500,000 105 Expansion Manufacturing 2016

CDI Curb Adapters Rock Hill $4,836,500 83 New Manufacturing 2016

Atlas Copco USA Rock Hill $20,000,000 34 Expansion Manufacturing 2016

MSI-Forks Rock Hill $3,500,000 33 Expansion Manufacturing 2016

Gabriel Performance Products Rock Hill $2,900,000 26 New Manufacturing 2016

SR Technologies Rock Hill $500,000 25 New Manufacturing 2016

Oerlikon Balzers Coating USA - Automotive Rock Hill $17,800,000 23 Expansion Manufacturing 2016

ADC Finishing, Inc York $1,300,000 10 Expansion Manufacturing 2016

Catawba Enterprises Fort Mill $2,000,000 10 New Warehouse 2016

Harrell Industries, Inc Rock Hill $2,500,000 9 Expansion Manufacturing 2016

Rudolf Venture Chemicals Rock Hill $3,500,000 9 Expansion Manufacturing 2016

Oldcastle Glass Rock Hill $1,000,000 5 Expansion Manufacturing 2016

Superior Washer & Gasket Corp Rock Hill $1,250,000 2 Expansion Manufacturing 2016

Crescent Communities Fort Mill $7,680,000 0 New Spec Building 2016

State Farm Distribution Center Rock Hill $13,885,000 0 Expansion Warehouse 2016

Stanley Black & Decker, Inc Fort Mill $31,000,000 500 New Manufacturing 2017

Diversey Fort Mill $6,100,000 400 New Headquarters 2017

Oxco Corporation Fort Mill $13,000,000 130 New Manufacturing 2017

World Famous Tattoo Ink Fort Mill $1,153,000 68 New Warehouse 2017

Skyline Steel Rock Hill $825,000 62 New Headquarters 2017

US Foods, Inc Fort Mill $24,100,000 58 Expansion Warehouse 2017

Elkem Silicones USA York $9,150,000 50 Expansion Manufacturing 2017

Piedmont Energy Systems, Inc York $4,200,000 29 New Manufacturing 2017

La-Z-Boy Distribution Rock Hill $8,452,000 29 New Warehouse 2017

Täschner Indústria Têxtil Ltda. Rock Hill $5,250,000 21 New Manufacturing 2017

Anderson Hydra Platforms York $6,940,000 14 Expansion Manufacturing 2017

Continental Tire Rock Hill $9,000,000 10 New Other 2017

Coroplast Rock Hill $14,000,000 10 Expansion Manufacturing 2017

Munzing Clover $6,951,000 3 Expansion Manufacturing 2017

REVISED TABLE 8: York County Capital Investments (2014-2019)
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Company Name Location
Capital 

Investment
Jobs

New or 

Expanding
Industry Year

Scannell Properties Rock Hill $7,700,000 0 New Spec Building 2017

McCraney Properties Rock Hill $22,000,000 0 New Spec Building 2017

The Rockefeller Group Fort Mill $21,000,000 0 New Spec Building 2017

Childress Klein Properties Fort Mill $10,000,000 0 New Spec Building 2017

RoundPoint Mortgage Fort Mill $34,000,000 1,100 New Headquarters 2018

Wheel Pros York $13,900,000 275 New Manufacturing 2018

Schuff Steel Rock Hill $9,000,000 180 New Manufacturing 2018

NFI Distribution Center Rock Hill $8,000,000 157 New Warehouse 2018

Westinghouse/WEC Carolina Energy Solutions Rock Hill $4,402,394 125 Expansion Office 2018

QEMS, Inc Rock Hill $7,600,000 110 New Manufacturing 2018

Performance Friction Corporation Clover $7,880,000 106 Expansion Manufacturing 2018

Linde Hydraulics Rock Hill $13,400,000 64 New Manufacturing 2018

Meritor York $7,800,000 26 Expansion Manufacturing 2018

FOMAS USA, Inc. York $2,500,000 10 Expansion Manufacturing 2018

Crescent Communities Fort Mill $7,263,000 0 New Spec Building 2018

Crescent Communities Fort Mill $7,539,000 0 New Spec Building 2018

Composites One Rock Hill $10,000,000 Expansion Warehouse 2018

Transaxle Manufacturing of America, Inc Rock Hill $15,000,000 112 Expansion Manufacturing 2019

Eclipse Automation Southeast, LLC Rock Hill $4,600,000 90 New Manufacturing 2019

$876,130,894 10,763

Source:  York County Economic Development

REVISED TABLE 8: York County Capital Investments (2014-2019) CONTD.
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Year
2020 2021 2022 2023 2024 2025 2026 2027 2028 PROJECT TOTAL

Exit 90 - Carowinds Boulevard 1 2 3

               Design and Permitting** 922 968 1015 1066 1120

               Right of Way Acquisition 962 1010

               Construction (CEI & Utilities) 10724 11333 11972 12536

Totals by Year $921,695 $968,477 $1,015,435 $2,028,481 $2,129,905 $10,724,130 $11,332,735 $11,972,101 $12,535,637 $53,628,595

1 - IMR Apprvoal

2 - NEPA Document Approval

3 - Environmental Permits Completed

$53,628,595

Projects by Priority

REVISED TABLE 18: Schedule of Funding Needs

York County I-77 Corridor Interchange Project (Escalated w/match deductions)
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1.3 Financial Assistance Application Process - Reference Document 
  I-77 Exit 82 A-C - Celanese Road / Cherry Road Interchange 

 

Section IV – Public Benefit 

4.1 – Traffic Study is previously submitted in Section 1.1 on Page 1 of the previous application with updated 

construction costs shown in Section 5.1 and a new traffic data table is provided below.   

NEW TABLE 24: Traffic Data 

Interchange 

Exit 82 A-C 

Report 

Traffic 

Vol. 

{2013} (1) 

Growth 

Rate (1) 

Current 

Traffic Vol. 

{2019} (2) 

Projected 

Traffic Vol. 

{2040} (2) 

Truck 

Vol. % 
(3) 

Accident 

Data (4)  

(C/K/I) 

Pavement 

Quality 

Index (5) 

(Celanese Rd) 
39600 1.3% 42790 56120 15 

319/0/103 

152/0/43 
4.08 

(Cherry Rd) 

Source Information: 

1. As provided in previous application. 

2. Current and Projected Traffic Volumes calculated from previous application volumes and growth rate. 

3. Interstate Truck Volume per the South Carolina Multimodal Transportation Plan - Interstate Plan, dated Dec. 2014, Appendix B 

4. Provided by SCDPS for 2016-2018.  Additional information included in App. F (C=Collisions / K=Killed / I=Injured) 

5. PQI provided by SCDOT based on interstate condition at interchange. 

 

4.2 – Urgency of the Project is previously submitted in Section 1.2 on Page 5 of the previous application.  

Updated new jobs and capital investment information is provided in Revised Table 8. 

 

4.3 – Resolutions from Local Governing Bodies is submitted in Section 1.3 on Page 8 and included in Appendix 

C of the previous application. 

 

4.4 – Certificate from the Advisory Coordinating Council for Economic Development of the Department of 

Commerce is previously submitted in Section 1.4 on Page 8 and included in Appendix D of the previous 

application. 

 

4.5 – Current and Five-Year History of Unemployment in York County is previously submitted in Section 1.5 

on Page 8 of the previous application. An updated unemployment rate is included in Table 7 below.  
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REVISED TABLE 7: York County Current and Five-Year Unemployment Rate 

Year Unemployment Rate (%) 

2019 3.1 (thru June 2019) 

2018 3.3 

2017 4.0 

2016 4.6 

2015 5.5 

2014 6.3 

Source:  Chmura JobsEQ, Bureau of Labor Statistics, Local Area Unemployment Statistics (LAUS), 2014-

2019 

 

4.6 – Local Support of the Project is previously submitted in Section 1.6 on Page 9 along with new support 

letters included in Appendix C of the previous application and the Updated Appendix C enclosed. 

 

4.7 – Resolutions from Municipalities, County Councils, Advisory Groups, Metropolitan Planning 

Organizations or Councils of Government is previously submitted in Section 1.7 on Page 11 along with a new 

support letter from U.S Representative Ralph Norman included in Appendix B of the previous application. 

 

4.8 – Regional or Statewide Significance of the Project is submitted in Section 1.8 on Page 11.  An updated 

Table 8 is included at the end of the section. 

 

4.9 – Pros and Cons of Alternative Transportation Plans is previously submitted in Section 1.9 on Page 13 of 

the previous application. 

 

4.10 – Environmental Impact Analysis is previously submitted in Section 1.10 on Page 15, and Section 1.10.2 

on Page 16 and Section 1.10.3 on Page 17 of the previous application. 

 

4.11 – Project Phasing is previously submitted in Section 3.1 on Page 38 and is updated as follows:   

The Updated table 18 is included at the end of this section.  Preliminary design for interchange 

improvements at Exit 82 is anticipated to begin in 2020 with the use of RFATS, C-Funds and the 

General Fund. 

4.12 – Current Status is previously submitted in Section 3.2 on Page 38 of the previous application and is 

updated as follows: 

Preliminary design for interchange improvements at Exit 82 is anticipated to begin in 2020 with the 

use of RFATS, C-Funds and the General Fund. 
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4.13 – Responsible Entity is previously submitted in Section 3.4 on Page 39 and is updated as follows: 

The SCDOT will be responsible for all project activities to include environmental studies, design of 

the project, right of way acquisition, construction, construction management, operation and 

maintenance.  As suggested by SCDOT, the primary point of contact is as follows: 

 SCDOT 

 Berry Mattox, P.E. 

 955 Park Street 

 P.O. Box 191 

 Columbia, SC 29201-3959 

 

4.14 – Project Score, Selected Criteria and Subsequent Criteria Weighting is a new Section and is attached. 

The scoring as provided by the SCDOT based on 100 scale is below.  It should be noted that scoring 

information provided are raw scores and are subject to multipliers that will be calculated and applied by 

SCTIB staff and the evaluation committee. 

I-77 Exit 82 A-C - Celanese Road / Cherry Road Interchange 

Scoring = 79.12 

 

In an effort to provide a total project score, the public benefit score is 50% of the raw score and a 1.1 

multiplier for statewide benefit.  The public benefit score exceeded the maximum prioritization score and 

therefor was set at 50 points.  Extra points for the financial plan were not achievable, but York County has 

met minimum local contribution as outlined in Section 5.2.   

 

I-77 Exit 82 A-C - Celanese Road / Cherry Road Interchange 

Public Benefit =  43.52  

Financial Plan =  0.00  

Total Score=  43.52 Points 

 

 

4.15 – Consultation with the Department of Commerce is not applicable to this application. 

 

Section V – Financial Plan 

5.1 – Total Cost of the Project is previously submitted in Section 2.1 on Page 23 of the previous application.  

Updates to Table 15 are provided below. Updated detailed estimates can be found in Appendix E. 

 

REVISED TABLE 15: Preliminary Cost Estimates For Corridor Improvements 

Interchange 

Updated Application 

Cost Estimate 

(Present Value) 

Cost Estimate 

(Future Value) 

Exit 82 A-C 

(Celanese Rd/Cherry Rd) 
$ 31,442,500 $ 38,219,000 

*5% Annual Inflation rate applied. 
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5.2 – Local Contribution is previously submitted in Section 2.2 on Page 24 of the previous application.  

Updates to Table 16 is provided below. 

REVISED TABLE 3 / TABLE 16: Local Contributions   

Exit 82 A-C (Celanese Rd/Cherry Rd)     

Right of Way Cost Contributions     

  RFATS $ 2,000,000 

  TOTAL: $ 2,000,000 

Design and Permitting Cost Contributions   

  RFATS $ 4,000,000 

  TOTAL: $ 4,000,000 

Total Local Contributions Per Interchange   

Exit 82 A-C (Celanese Rd/Cherry Rd) TOTAL: $ 6,000,000 

 

5.3 – Source of Local Contribution is previously submitted in Section 2.3 on Page 27 of the previous 

application and is revised as follows: 

The source of local contributions listed in Section 5.2 include RFATS funds, C-Funds programs and 

York County General Funds. 

 

5.4 – Amount of Assistance Requested from the Bank is previously submitted in Section 2.4 on Page 28 of 

the previous application.  Updates to Table 17 are provided below.   

REVISED TABLE 17: Funding Request 

Exit 82 A-C (Celanese Rd / Cherry Rd) 

SCTIB Grant Request $ 32,219,000 

York County Local Match $ 6,000,000 

York County funds as a % of SCTIB funds 19% 

Percent Match of Total Project Cost 16% 

 

5.5 – Form of Assistance Requested – York County is requesting a Grant totaling $32,219,000. The anticipated 

yearly cash draws are shown in Revised Table 18 at the end of this section. 

 

5.6 – Other Proposed Sources of Funds is previously submitted in Section 2.6 on Page 28 of the previous 

application and is revised as follows: 

No other proposed sources of funds are anticipated by York County other than funds identified in 

Table 16.   

 

5.7 – Anticipated Schedule of Funding Needs is previously submitted in Section 2.7 on Page 29 and Table 18 

on Page 30 of the previous application. Revised Table 18 is provided at the end of this section. 
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5.8 - Anticipated Schedule of Project Revenues is previously submitted in Section 2.8 on Page 31 and Table 

19 on Page 32 of the previous application and revised as follows: 

Nearly all of the matching funds for this application are fully committed.  Funds are available from 

the same program to construct the other projects proposed as match.  Likewise, the RFATS funds 

have been approved by the Policy Committee, and the C-Funds offered as match have been 

identified. 

 

5.9 – Maintenance Commitment is previously submitted on Section 2.9 (Useful Life of the Project) on Page 

32 and Section 2.10 (Maintenance Commitment) on Page 33. 

 

5.10 – Project Prioritization is previously submitted in Section 2.11 on Page 33 of the previous application.  

Updates to Table 20 is provided below. 

REVISED TABLE 20: Project Prioritization 

Priority Interchange Status 
Project Cost 

(Future dollars) 
Match 

Requested 

Funding 

1 
Exit 85 

(SC 160) 

Design Awarded - 

Late 2018 
$ 49,613,000 $ 9,930,261 $ 39,682,739 

2 
Exit 90 

(Carowinds Blvd) 
Conceptual Design $ 71,505,000 $ 17,876,405 $ 53,628,595 

3 

Exit 82 A-C 

(Celanese Rd/Cherry 

Rd) 

Conceptual Design $ 38,219,000 $ 6,000,000 $ 32,219,000 

TOTAL $ 159,337,000 $ 33,806,666 $ 125,530,334 

 

5.11 – Impact Fees is previously submitted in Section 2.12 on Page 34 of the previous application and is 

revised as follows: 

York County Council has discussed and may consider future impact fees to provide an additional 

funding source for transportation improvements.  The current Subdivision Ordinance has a TIA 

requirement that requires developers to pay their portion of impacted transportation 

improvements. 

 

5.12 – Local Accommodations Tax & Local Hospitality Tax is previously submitted in Section 2.13 and 2.14, 

respectively on Page 34 of the previous application and is revised as follows: 

York County has an Accommodations/Hospitality Tax.  Historically these funds have been used on 

Economic Development expansions, Museums, Parks, and projects that can encourage more visitors 

to York County. 
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5.13 – Local Sales Tax is previously submitted in Section 2.15 on Page 34 of the previous application and is 

revised as follows: 

York County has been imposing a one percent sales tax since 1997 and is currently on its fourth 

program.  Through this tax and other grant funding, the County will generate almost one billion 

dollars in transportation improvements at the end of the fourth program.  The citizen Commission 

tasked with selecting projects, did not choose this project(s), however, Exit 88 (Gold Hill Road) was 

selected as a part of the Pennies 3 Program and is currently under construction. 

 

5.14 through 5.17 – Is previously submitted in Section 2.16-2.20 on Page 34 of the previous application and 

is revised as follows: 

Through the TIA requirement in the County Subdivision Ordinance, Developer Agreements are used 

as the mechanism to collect a developer’s portion based on the development’s impact to level of 

service to surrounding roadways and intersections. 

 

5.18 – Zoning or Land Use Controls is previously submitted in Section 2.21 on Page 35 of the previous 

application. 

 

5.19 – Discounted Cash Flows is previously submitted in Section 2.22 on Page 35 of the previous application.  

Updates to Table 21 & 22 are provided below. 

REVISED TABLE 21: Present and Future Values of Requested Funding for 

Interchange Improvement Costs 

Interchange Present Value Future Value 

Future Value w/ 

Match 

Deductions 

Exit 82 A-C 

(Celanese Rd/Cherry Rd) 
$ 31,442,500 $ 38,219,000 $ 32,219,000 

 

REVISED TABLE 22: Present Value of York County Match Proposal 

Project Provided For Contribution 
Completion 

Date 

Present 

Value 

Exit 82 A-C Celanese 

Rd 

ROW and 

Design (RFATS) 
$ 6,000,000 2025 $ 4,477,292 

TOTAL $ 6,000,000   $ 4,477,292 

 

5.20 – Assumed Inflation Rate is 5% as previously submitted in Section 2.23 on Page 37 of the previous 

application. 

 

5.21 – Condemnation ia previously submitted in Section 2.24 on Page 37 of the previous application. 
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5.22 – Other Sources of Funding ia previously submitted in Section 2.25 on Page 37 of the previous 

application. 

 

5.23 – Potential Obstacles ia previously submitted in Section 3.3 on Page 38 of the previous application. 

 

5.24 – Local Match or Contribution as identified in Table 16 covers all costs associated with design of the 

project to include traffic analysis, necessary federal/state approved environmental documentation, 

permitting approvals, any mitigation costs, rights of way fees and acquisitions, and legal costs associated with 

these activities.  No locally matched federal funds were identified for construction costs. 
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Company Name Location
Capital 

Investment
Jobs

New or 

Expanding
Industry Year

LPL Financial Fort Mill $150,000,000 3,000 New Office 2014

Lash Group Fort Mill $90,000,000 2,400 New Headquarters 2014

McKesson Medical Rock Hill $27,500,000 140 New Warehouse 2014

Pike Engineering Fort Mill $2,200,000 130 New Office 2014

Pulcra-Chemicals Rock Hill $3,100,000 17 Expansion Manufacturing 2014

Filtration Group York $1,500,000 11 Expansion Manufacturing 2014

Broad River Furniture (Ashley Furniture) Fort Mill $12,600,000 200 New Warehouse 2015

Schaeffler Group USA, Inc Fort Mill $68,000,000 112 Expansion Manufacturing 2015

BedGear by Guard Master Rock Hill $595,000 40 Expansion Manufacturing 2015

Carowinds Fort Mill $25,000,000 0 Expansion Other 2015

Beacon Partners Rock Hill $9,000,000 0 New Spec Building 2015

Silcotech York $2,500,000 0 Expansion Manufacturing 2015

Sunbelt Rentals - Headquarters Fort Mill $8,000,000 300 Expansion Headquarters 2016

OneMain Holding Fort Mill $279,000 175 Expansion Office 2016

CABTEQ Solutions Rock Hill $3,000,000 125 New Manufacturing 2016

Schaeffler Group USA, Inc Fort Mill $36,500,000 105 Expansion Manufacturing 2016

CDI Curb Adapters Rock Hill $4,836,500 83 New Manufacturing 2016

Atlas Copco USA Rock Hill $20,000,000 34 Expansion Manufacturing 2016

MSI-Forks Rock Hill $3,500,000 33 Expansion Manufacturing 2016

Gabriel Performance Products Rock Hill $2,900,000 26 New Manufacturing 2016

SR Technologies Rock Hill $500,000 25 New Manufacturing 2016

Oerlikon Balzers Coating USA - Automotive Rock Hill $17,800,000 23 Expansion Manufacturing 2016

ADC Finishing, Inc York $1,300,000 10 Expansion Manufacturing 2016

Catawba Enterprises Fort Mill $2,000,000 10 New Warehouse 2016

Harrell Industries, Inc Rock Hill $2,500,000 9 Expansion Manufacturing 2016

Rudolf Venture Chemicals Rock Hill $3,500,000 9 Expansion Manufacturing 2016

Oldcastle Glass Rock Hill $1,000,000 5 Expansion Manufacturing 2016

Superior Washer & Gasket Corp Rock Hill $1,250,000 2 Expansion Manufacturing 2016

Crescent Communities Fort Mill $7,680,000 0 New Spec Building 2016

State Farm Distribution Center Rock Hill $13,885,000 0 Expansion Warehouse 2016

Stanley Black & Decker, Inc Fort Mill $31,000,000 500 New Manufacturing 2017

Diversey Fort Mill $6,100,000 400 New Headquarters 2017

Oxco Corporation Fort Mill $13,000,000 130 New Manufacturing 2017

World Famous Tattoo Ink Fort Mill $1,153,000 68 New Warehouse 2017

Skyline Steel Rock Hill $825,000 62 New Headquarters 2017

US Foods, Inc Fort Mill $24,100,000 58 Expansion Warehouse 2017

Elkem Silicones USA York $9,150,000 50 Expansion Manufacturing 2017

Piedmont Energy Systems, Inc York $4,200,000 29 New Manufacturing 2017

La-Z-Boy Distribution Rock Hill $8,452,000 29 New Warehouse 2017

Täschner Indústria Têxtil Ltda. Rock Hill $5,250,000 21 New Manufacturing 2017

Anderson Hydra Platforms York $6,940,000 14 Expansion Manufacturing 2017

Continental Tire Rock Hill $9,000,000 10 New Other 2017

Coroplast Rock Hill $14,000,000 10 Expansion Manufacturing 2017

Munzing Clover $6,951,000 3 Expansion Manufacturing 2017

REVISED TABLE 8: York County Capital Investments (2014-2019)



Section 1.3:  I-77 Exit 82 A-C - Celanese Road / Cherry Road Interchange 

Reference Document  29 

 

  

Company Name Location
Capital 

Investment
Jobs

New or 

Expanding
Industry Year

Scannell Properties Rock Hill $7,700,000 0 New Spec Building 2017

McCraney Properties Rock Hill $22,000,000 0 New Spec Building 2017

The Rockefeller Group Fort Mill $21,000,000 0 New Spec Building 2017

Childress Klein Properties Fort Mill $10,000,000 0 New Spec Building 2017

RoundPoint Mortgage Fort Mill $34,000,000 1,100 New Headquarters 2018

Wheel Pros York $13,900,000 275 New Manufacturing 2018

Schuff Steel Rock Hill $9,000,000 180 New Manufacturing 2018

NFI Distribution Center Rock Hill $8,000,000 157 New Warehouse 2018

Westinghouse/WEC Carolina Energy Solutions Rock Hill $4,402,394 125 Expansion Office 2018

QEMS, Inc Rock Hill $7,600,000 110 New Manufacturing 2018

Performance Friction Corporation Clover $7,880,000 106 Expansion Manufacturing 2018

Linde Hydraulics Rock Hill $13,400,000 64 New Manufacturing 2018

Meritor York $7,800,000 26 Expansion Manufacturing 2018

FOMAS USA, Inc. York $2,500,000 10 Expansion Manufacturing 2018

Crescent Communities Fort Mill $7,263,000 0 New Spec Building 2018

Crescent Communities Fort Mill $7,539,000 0 New Spec Building 2018

Composites One Rock Hill $10,000,000 Expansion Warehouse 2018

Transaxle Manufacturing of America, Inc Rock Hill $15,000,000 112 Expansion Manufacturing 2019

Eclipse Automation Southeast, LLC Rock Hill $4,600,000 90 New Manufacturing 2019

$876,130,894 10,763

Source:  York County Economic Development

REVISED TABLE 8: York County Capital Investments (2014-2019) CONTD.



Section 1.3:  I-77 Exit 82 A-C - Celanese Road / Cherry Road Interchange 

Reference Document  30 

 

Year
2020 2021 2022 2023 2024 2025 2026 2027 2028 PROJECT TOTAL

Exit 82A-C - SC 161 Celanese Rd/Cherry Rd 1 2 3

               Design and Permitting* 274 309 335 362 400

               Right of Way Acquisition 0 776 827

               Construction (CEI & Utilities) 6714 7049 7402 7772

Totals by Year $274,454 $309,015 $334,631 $1,137,033 $1,226,927 $6,713,711 $7,049,399 $7,401,869 $7,771,961 $32,219,000

1 - IMR Apprvoal

2 - NEPA Document Approval

3 - Environmental Permits Completed

$32,219,000

Projects by Priority

REVISED TABLE 18: Schedule of Funding Needs

York County I-77 Corridor Interchange Project (Escalated w/match deductions)
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I-77 Exit 85 SC 160

Potential Alternative for York County Interchanges

South Carolina Transportation Infrastructure Bank Application

-N
-



I-77 Exit 90 Carowinds Blvd.

Potential Alternative for York County Interchanges

South Carolina Transportation Infrastructure Bank Application
 



I-77 Exit 82 A-C Celanese Rd. / Cherry Rd.

Potential Alternative for York County Interchanges

South Carolina Transportation Infrastructure Bank Application

-N
-

-N
-

-N
-
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APPENDIX D 





 

August 28, 2019 

 

 

South Carolina Transportation Infrastructure Bank Board 

Board Members 

955 Park Street 

Suite 120B 

Columbia, SC 29201 

 

 

To the Members of the Board: 

 

On behalf of the below companies, we are writing to express our concerns regarding the critical 

need for roadway infrastructure improvements in our immediate area. Collectively, we employ 

thousands in the Fort Mill area and many of these employees are critical to our ongoing 

corporate operations. We have serious concerns that traffic congestion could have a real impact 

on our ability to continue to grow in this area. 

 

Specifically, the Kingsley area has become a unique engine of high wage, business, and 

community growth for the state of South Carolina. The attractiveness of this location as a place 

to live and work is due, in part, to assurances we previously have been given that public roadway 

improvements would be made. We all have heavily invested in our Fort Mill community and we 

hope our partners in state and local government will continue to do the same.   

 

Unfortunately, the current congestion caused by positive economic growth in the immediate 

vicinity of Exit 85 has led to several decisions effectively denying Fort Mill of a considerable 

number of new, high-paying jobs.  Further, businesses report that traffic issues are increasingly 

being cited as impediments to both retention and recruitment. 

 

We urge you to consider the positive economic impact alleviating traffic congestion in this area 

will have for Fort Mill. It is in the best interest for businesses and the community to provide 

funding for this project. We look forward to hearing your decision about this critical 

infrastructure improvement. Should you have any questions or need further information, please 

do not hesitate to reach out to any of the below companies and associations. 

   

Sincerely, 

 

CSX Transportation      LPL Financial 

Domtar       Shutterfly, Inc. 

Lash Group, subsidiary of AmerisourceBergen  Solvay America Inc.  

London Stock Exchange Group                                                 
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APPENDIX E 

  



Right of Way 1,500,000.00$     

Utility Relocation 2,000,000.00$     

Engineering and Design 4,635,000.00$     

Roadway Construction 20,000,000.00$   

Structures 10,750,000.00$   

CE&I 6,115,000.00$     

Preliminary Estimate 45,000,000.00$   

Say 45,000,000.00$  

Preliminary Estimate for Cost of Construction

Exit 85: SC 160



Right of Way 2,500,000.00$     

Utility Relocation 2,000,000.00$     

Engineering and Design 6,036,405.00$     

Roadway Construction 20,742,700.00$   

Structures 19,500,000.00$   

CE&I 8,048,540.00$     

Preliminary Estimate 58,827,645.00$   

Say 58,827,700.00$  

Preliminary Estimate for Cost of Construction

Exit 90: Carowinds Boulevard



Right of Way 3,000,000.00$     

Utility Relocation 2,500,000.00$     

Engineering and Design 2,882,490.00$     

Roadway Construction 15,916,600.00$   

Structures 3,300,000.00$     

CE&I 3,843,320.00$     

Preliminary Estimate 31,442,410.00$   

Say 31,442,500.00$  

Preliminary Estimate for Cost of Construction

Exit 82: Celanese Road
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APPENDIX F 



TRAFFIC COLLISIONS AT OR NEAR I-77 @ EXIT 85 (SC 160) INTERCHANGE 

YORK COUNTY 2016-2018 (2018 PRELIMINARY DATA) 

 

 
PREPARED BY SCDPS - OFFICE OF HIGHWAY SAFETY AND JUSTICE PROGRAMS 

STATISTICAL ANALYSIS AND RESEARCH SECTION 

29AUG2019 (RAH) 

1

Summary by Year 

Year 

Fatal 

Collision 

Injury 

Collision 

Property 

Damage 

Only 

Collision 

Total 

Collisions 

Persons 

Killed 

Persons 

Injured 

2016 0 16 55 71 0 25

2017 0 17 58 75 0 28

2018 0 19 65 84 0 20

 0 52 178 230 0 73

 

 

Summary by Month 

Month 

Fatal 

Collision 

Injury 

Collision 

Property 

Damage 

Only 

Collision 

Total 

Collisions 

Persons 

Killed 

Persons 

Injured 

January 0 3 8 11 0 4

February 0 1 8 9 0 1

March 0 4 12 16 0 4

April 0 1 17 18 0 2

May 0 6 15 21 0 11

June 0 2 21 23 0 2

July 0 5 13 18 0 7

August 0 6 19 25 0 6

September 0 4 5 9 0 6

October 0 6 16 22 0 10

November 0 8 20 28 0 10

December 0 6 24 30 0 10

 

 

Summary by Day of Week 

Day of 

Week 

Fatal 

Collision 

Injury 

Collision 

Property 

Damage 

Only 

Collision 

Total 

Collisions 

Persons 

Killed 

Persons 

Injured 

Sunday 0 9 7 16 0 15

Monday 0 4 18 22 0 5

Tuesday 0 8 39 47 0 8

Wednesday 0 12 30 42 0 15

Thursday 0 10 39 49 0 15

Friday 0 8 32 40 0 14

Saturday 0 1 13 14 0 1

 



TRAFFIC COLLISIONS AT OR NEAR I-77 @ EXIT 85 (SC 160) INTERCHANGE 

YORK COUNTY 2016-2018 (2018 PRELIMINARY DATA) 

 

 
PREPARED BY SCDPS - OFFICE OF HIGHWAY SAFETY AND JUSTICE PROGRAMS 

STATISTICAL ANALYSIS AND RESEARCH SECTION 

29AUG2019 (RAH) 

2

Summary by Time of Day 

Time of Day 

Fatal 

Collision 

Injury 

Collision 

Property 

Damage 

Only 

Collision 

Total 

Collisions 

Persons 

Killed 

Persons 

Injured 

12:01am - 3:00am 0 0 4 4 0 0

3:01am - 6:00am 0 2 4 6 0 2

6:01am - 9:00am 0 14 41 55 0 19

9:01am - Noon 0 5 20 25 0 5

12:01pm - 3:00pm 0 10 40 50 0 20

3:01pm - 6:00pm 0 13 35 48 0 19

6:01pm - 9:00pm 0 3 25 28 0 3

9:01pm - Midnight 0 5 9 14 0 5

 

 

Summary by Weather Condition 

Weather Condition 

Fatal 

Collision 

Injury 

Collision 

Property 

Damage 

Only 

Collision 

Total 

Collisions 

Persons 

Killed 

Persons 

Injured 

Clear, No Adverse Conditions 0 46 149 195 0 65

Rain 0 5 19 24 0 7

Cloudy 0 1 10 11 0 1

Sleet Or Hail 0 0 0 0 0 0

Snow 0 0 0 0 0 0

Fog, Smog, Smoke 0 0 0 0 0 0

Blowing Sand, Soil, Dirt Or Snow 0 0 0 0 0 0

Severe Cross Winds, High Wind 0 0 0 0 0 0

Unknown 0 0 0 0 0 0

 

 

Summary by Road Surface Condition 

Road Surface Condition 

Fatal 

Collision 

Injury 

Collision 

Property 

Damage 

Only 

Collision 

Total 

Collisions 

Persons 

Killed 

Persons 

Injured 

Dry 0 45 152 197 0 63

Wet 0 7 26 33 0 10

Snow 0 0 0 0 0 0

Slush 0 0 0 0 0 0

Ice 0 0 0 0 0 0

Contaminant (Sand, mud, Dirt, oil, 

Etc.) 

0 0 0 0 0 0

Water (Standing) 0 0 0 0 0 0

Other 0 0 0 0 0 0

Unknown 0 0 0 0 0 0

 



TRAFFIC COLLISIONS AT OR NEAR I-77 @ EXIT 85 (SC 160) INTERCHANGE 

YORK COUNTY 2016-2018 (2018 PRELIMINARY DATA) 

 

 
PREPARED BY SCDPS - OFFICE OF HIGHWAY SAFETY AND JUSTICE PROGRAMS 

STATISTICAL ANALYSIS AND RESEARCH SECTION 

29AUG2019 (RAH) 

3

Summary by First Harmful Event 

First Harmful Event 

Fatal 

Collision 

Injury 

Collision 

Property 

Damage 

Only 

Collision 

Total 

Collisions 

Persons 

Killed 

Persons 

Injured 

None Listed 0 0 0 0 0 0

Cargo/Equip Loss Or Shift 0 0 0 0 0 0

Cross Median/Center Line 0 0 0 0 0 0

Downhill Runaway 0 0 0 0 0 0

Equipment Failure 0 0 0 0 0 0

Fire/Explosion 0 0 0 0 0 0

Immersion 0 0 0 0 0 0

Jackknife 0 0 0 0 0 0

Overturn/Rollover 0 0 0 0 0 0

Run Off Road Left 0 0 0 0 0 0

Run Off Road Right 0 0 0 0 0 0

Separation Of Units 0 0 0 0 0 0

Spill (Two Wheel Vehicle) 0 0 0 0 0 0

Other Non-Collision 0 0 0 0 0 0

Unknown Non-Collision 0 0 0 0 0 0

Animal (Deer Only) 0 0 3 3 0 0

Animal (Not Deer) 0 0 0 0 0 0

Motor Vehicle (In Transport) 0 22 87 109 0 31

Motor Vehicle (Stopped) 0 24 73 97 0 35

Motor Vehicle (Other Roadway) 0 0 0 0 0 0

Motor Vehicle (Parked) 0 0 0 0 0 0

Pedalcycle 0 0 0 0 0 0

Pedestrian 0 0 0 0 0 0

Railway Vehicle 0 0 0 0 0 0

Work Zone Maint. Equip. 0 0 0 0 0 0

Other Movable Object 0 0 5 5 0 0

Unknown Movable Object 0 0 1 1 0 0

Bridge Overhead Structure 0 0 0 0 0 0

Bridge Parapet End 0 0 0 0 0 0

Bridge Pier Or Abutment 0 0 0 0 0 0

Bridge Rail 0 0 0 0 0 0

Culvert 0 0 0 0 0 0

Curb 0 0 1 1 0 0

Ditch 0 1 0 1 0 1

Embankment 0 0 1 1 0 0

Equipment 0 0 0 0 0 0

Fence 0 0 0 0 0 0

Guardrail End 0 0 0 0 0 0

Guardrail Face 0 0 1 1 0 0

HWY Traffic Sign Post 0 1 1 2 0 1

Impact Attenuator/Crash Cushion 0 0 0 0 0 0

Light Luminaire Support 0 0 0 0 0 0

Mailbox 0 0 0 0 0 0

Median Barrier 0 2 5 7 0 2

Overhead Sign Support 0 0 0 0 0 0

Other (Post,Pole,Support,Etc.) 0 0 0 0 0 0

Other (Wall,Bldg,Tunnel,Etc.) 0 0 0 0 0 0

Tree 0 2 0 2 0 3

Utility Pole 0 0 0 0 0 0

Workzone Maint. Equip. 0 0 0 0 0 0



TRAFFIC COLLISIONS AT OR NEAR I-77 @ EXIT 85 (SC 160) INTERCHANGE 

YORK COUNTY 2016-2018 (2018 PRELIMINARY DATA) 

 

 
PREPARED BY SCDPS - OFFICE OF HIGHWAY SAFETY AND JUSTICE PROGRAMS 

STATISTICAL ANALYSIS AND RESEARCH SECTION 

29AUG2019 (RAH) 

4

Summary by First Harmful Event 

First Harmful Event 

Fatal 

Collision 

Injury 

Collision 

Property 

Damage 

Only 

Collision 

Total 

Collisions 

Persons 

Killed 

Persons 

Injured 

Other 0 0 0 0 0 0

Unknown Fixed Object 0 0 0 0 0 0

Unknown 0 0 0 0 0 0

 



TRAFFIC COLLISIONS AT OR NEAR I-77 @ EXIT 90 (S-1441) INTERCHANGE 

YORK COUNTY 2016-2018 (2018 PRELIMINARY DATA) 

 

 
PREPARED BY SCDPS - OFFICE OF HIGHWAY SAFETY AND JUSTICE PROGRAMS 

STATISTICAL ANALYSIS AND RESEARCH SECTION 

29AUG2019 (RAH) 

1

Summary by Year 

Year 

Fatal 

Collision 

Injury 

Collision 

Property 

Damage 

Only 

Collision 

Total 

Collisions 

Persons 

Killed 

Persons 

Injured 

2016 0 12 56 68 0 22

2017 0 15 81 96 0 19

2018 0 18 97 115 0 30

 0 45 234 279 0 71

 

 

Summary by Month 

Month 

Fatal 

Collision 

Injury 

Collision 

Property 

Damage 

Only 

Collision 

Total 

Collisions 

Persons 

Killed 

Persons 

Injured 

January 0 1 15 16 0 1

February 0 2 8 10 0 2

March 0 0 10 10 0 0

April 0 2 18 20 0 2

May 0 4 17 21 0 14

June 0 3 21 24 0 4

July 0 6 18 24 0 11

August 0 4 19 23 0 4

September 0 3 21 24 0 4

October 0 8 40 48 0 14

November 0 7 25 32 0 9

December 0 5 22 27 0 6

 

 

Summary by Day of Week 

Day of 

Week 

Fatal 

Collision 

Injury 

Collision 

Property 

Damage 

Only 

Collision 

Total 

Collisions 

Persons 

Killed 

Persons 

Injured 

Sunday 0 5 27 32 0 8

Monday 0 7 24 31 0 9

Tuesday 0 11 39 50 0 13

Wednesday 0 5 36 41 0 5

Thursday 0 4 37 41 0 5

Friday 0 5 38 43 0 6

Saturday 0 8 33 41 0 25

 



TRAFFIC COLLISIONS AT OR NEAR I-77 @ EXIT 90 (S-1441) INTERCHANGE 

YORK COUNTY 2016-2018 (2018 PRELIMINARY DATA) 

 

 
PREPARED BY SCDPS - OFFICE OF HIGHWAY SAFETY AND JUSTICE PROGRAMS 

STATISTICAL ANALYSIS AND RESEARCH SECTION 

29AUG2019 (RAH) 

2

Summary by Time of Day 

Time of Day 

Fatal 

Collision 

Injury 

Collision 

Property 

Damage 

Only 

Collision 

Total 

Collisions 

Persons 

Killed 

Persons 

Injured 

12:01am - 3:00am 0 0 9 9 0 0

3:01am - 6:00am 0 3 9 12 0 3

6:01am - 9:00am 0 8 61 69 0 10

9:01am - Noon 0 6 26 32 0 14

12:01pm - 3:00pm 0 8 34 42 0 10

3:01pm - 6:00pm 0 12 51 63 0 17

6:01pm - 9:00pm 0 4 25 29 0 10

9:01pm - Midnight 0 4 19 23 0 7

 

 

Summary by Weather Condition 

Weather Condition 

Fatal 

Collision 

Injury 

Collision 

Property 

Damage 

Only 

Collision 

Total 

Collisions 

Persons 

Killed 

Persons 

Injured 

Clear, No Adverse Conditions 0 37 203 240 0 63

Rain 0 2 19 21 0 2

Cloudy 0 6 10 16 0 6

Sleet Or Hail 0 0 1 1 0 0

Snow 0 0 0 0 0 0

Fog, Smog, Smoke 0 0 1 1 0 0

Blowing Sand, Soil, Dirt Or Snow 0 0 0 0 0 0

Severe Cross Winds, High Wind 0 0 0 0 0 0

Unknown 0 0 0 0 0 0

 

 

Summary by Road Surface Condition 

Road Surface Condition 

Fatal 

Collision 

Injury 

Collision 

Property 

Damage 

Only 

Collision 

Total 

Collisions 

Persons 

Killed 

Persons 

Injured 

Dry 0 40 202 242 0 66

Wet 0 5 30 35 0 5

Snow 0 0 0 0 0 0

Slush 0 0 0 0 0 0

Ice 0 0 1 1 0 0

Contaminant (Sand, mud, Dirt, oil, 

Etc.) 

0 0 0 0 0 0

Water (Standing) 0 0 0 0 0 0

Other 0 0 1 1 0 0

Unknown 0 0 0 0 0 0

 



TRAFFIC COLLISIONS AT OR NEAR I-77 @ EXIT 90 (S-1441) INTERCHANGE 

YORK COUNTY 2016-2018 (2018 PRELIMINARY DATA) 

 

 
PREPARED BY SCDPS - OFFICE OF HIGHWAY SAFETY AND JUSTICE PROGRAMS 

STATISTICAL ANALYSIS AND RESEARCH SECTION 

29AUG2019 (RAH) 

3

Summary by First Harmful Event 

First Harmful Event 

Fatal 

Collision 

Injury 

Collision 

Property 

Damage 

Only 

Collision 

Total 

Collisions 

Persons 

Killed 

Persons 

Injured 

None Listed 0 0 0 0 0 0

Cargo/Equip Loss Or Shift 0 0 0 0 0 0

Cross Median/Center Line 0 0 0 0 0 0

Downhill Runaway 0 0 0 0 0 0

Equipment Failure 0 0 1 1 0 0

Fire/Explosion 0 0 0 0 0 0

Immersion 0 0 0 0 0 0

Jackknife 0 0 0 0 0 0

Overturn/Rollover 0 0 0 0 0 0

Run Off Road Left 0 0 0 0 0 0

Run Off Road Right 0 0 0 0 0 0

Separation Of Units 0 0 0 0 0 0

Spill (Two Wheel Vehicle) 0 1 0 1 0 1

Other Non-Collision 0 0 0 0 0 0

Unknown Non-Collision 0 0 0 0 0 0

Animal (Deer Only) 0 0 0 0 0 0

Animal (Not Deer) 0 0 0 0 0 0

Motor Vehicle (In Transport) 0 13 100 113 0 26

Motor Vehicle (Stopped) 0 27 121 148 0 40

Motor Vehicle (Other Roadway) 0 0 0 0 0 0

Motor Vehicle (Parked) 0 0 1 1 0 0

Pedalcycle 0 0 0 0 0 0

Pedestrian 0 0 0 0 0 0

Railway Vehicle 0 0 0 0 0 0

Work Zone Maint. Equip. 0 0 0 0 0 0

Other Movable Object 0 0 0 0 0 0

Unknown Movable Object 0 0 0 0 0 0

Bridge Overhead Structure 0 0 0 0 0 0

Bridge Parapet End 0 0 0 0 0 0

Bridge Pier Or Abutment 0 0 0 0 0 0

Bridge Rail 0 0 0 0 0 0

Culvert 0 0 0 0 0 0

Curb 0 0 0 0 0 0

Ditch 0 0 0 0 0 0

Embankment 0 0 0 0 0 0

Equipment 0 0 0 0 0 0

Fence 0 0 0 0 0 0

Guardrail End 0 0 1 1 0 0

Guardrail Face 0 2 0 2 0 2

HWY Traffic Sign Post 0 0 1 1 0 0

Impact Attenuator/Crash Cushion 0 0 0 0 0 0

Light Luminaire Support 0 0 0 0 0 0

Mailbox 0 0 0 0 0 0

Median Barrier 0 1 7 8 0 1

Overhead Sign Support 0 0 0 0 0 0

Other (Post,Pole,Support,Etc.) 0 0 0 0 0 0

Other (Wall,Bldg,Tunnel,Etc.) 0 0 0 0 0 0

Tree 0 1 2 3 0 1

Utility Pole 0 0 0 0 0 0

Workzone Maint. Equip. 0 0 0 0 0 0



TRAFFIC COLLISIONS AT OR NEAR I-77 @ EXIT 90 (S-1441) INTERCHANGE 

YORK COUNTY 2016-2018 (2018 PRELIMINARY DATA) 

 

 
PREPARED BY SCDPS - OFFICE OF HIGHWAY SAFETY AND JUSTICE PROGRAMS 

STATISTICAL ANALYSIS AND RESEARCH SECTION 

29AUG2019 (RAH) 

4

Summary by First Harmful Event 

First Harmful Event 

Fatal 

Collision 

Injury 

Collision 

Property 

Damage 

Only 

Collision 

Total 

Collisions 

Persons 

Killed 

Persons 

Injured 

Other 0 0 0 0 0 0

Unknown Fixed Object 0 0 0 0 0 0

Unknown 0 0 0 0 0 0

 



TRAFFIC COLLISIONS AT OR NEAR I-77 @ EXIT 82 (SC 161) INTERCHANGE 

YORK COUNTY 2016-2018 (2018 PRELIMINARY DATA) 

 

 
PREPARED BY SCDPS - OFFICE OF HIGHWAY SAFETY AND JUSTICE PROGRAMS 

STATISTICAL ANALYSIS AND RESEARCH SECTION 

29AUG2019 (RAH) 

1

Summary by Year 

Year 

Fatal 

Collision 

Injury 

Collision 

Property 

Damage 

Only 

Collision 

Total 

Collisions 

Persons 

Killed 

Persons 

Injured 

2016 0 16 77 93 0 21

2017 0 23 86 109 0 48

2018 0 19 98 117 0 34

 0 58 261 319 0 103

 

 

Summary by Month 

Month 

Fatal 

Collision 

Injury 

Collision 

Property 

Damage 

Only 

Collision 

Total 

Collisions 

Persons 

Killed 

Persons 

Injured 

January 0 4 22 26 0 5

February 0 2 22 24 0 3

March 0 3 23 26 0 6

April 0 5 23 28 0 8

May 0 10 14 24 0 19

June 0 2 25 27 0 2

July 0 5 23 28 0 8

August 0 6 22 28 0 9

September 0 4 14 18 0 5

October 0 3 21 24 0 8

November 0 9 27 36 0 24

December 0 5 25 30 0 6

 

 

Summary by Day of Week 

Day of 

Week 

Fatal 

Collision 

Injury 

Collision 

Property 

Damage 

Only 

Collision 

Total 

Collisions 

Persons 

Killed 

Persons 

Injured 

Sunday 0 6 26 32 0 13

Monday 0 8 39 47 0 14

Tuesday 0 16 47 63 0 32

Wednesday 0 6 35 41 0 12

Thursday 0 7 30 37 0 10

Friday 0 9 48 57 0 16

Saturday 0 6 36 42 0 6

 



TRAFFIC COLLISIONS AT OR NEAR I-77 @ EXIT 82 (SC 161) INTERCHANGE 

YORK COUNTY 2016-2018 (2018 PRELIMINARY DATA) 

 

 
PREPARED BY SCDPS - OFFICE OF HIGHWAY SAFETY AND JUSTICE PROGRAMS 

STATISTICAL ANALYSIS AND RESEARCH SECTION 

29AUG2019 (RAH) 

2

Summary by Time of Day 

Time of Day 

Fatal 

Collision 

Injury 

Collision 

Property 

Damage 

Only 

Collision 

Total 

Collisions 

Persons 

Killed 

Persons 

Injured 

12:01am - 3:00am 0 2 6 8 0 2

3:01am - 6:00am 0 0 8 8 0 0

6:01am - 9:00am 0 8 45 53 0 14

9:01am - Noon 0 5 32 37 0 6

12:01pm - 3:00pm 0 11 50 61 0 28

3:01pm - 6:00pm 0 13 66 79 0 23

6:01pm - 9:00pm 0 14 44 58 0 19

9:01pm - Midnight 0 5 10 15 0 11

 

 

Summary by Weather Condition 

Weather Condition 

Fatal 

Collision 

Injury 

Collision 

Property 

Damage 

Only 

Collision 

Total 

Collisions 

Persons 

Killed 

Persons 

Injured 

Clear, No Adverse Conditions 0 48 204 252 0 79

Rain 0 7 33 40 0 21

Cloudy 0 3 23 26 0 3

Sleet Or Hail 0 0 1 1 0 0

Snow 0 0 0 0 0 0

Fog, Smog, Smoke 0 0 0 0 0 0

Blowing Sand, Soil, Dirt Or Snow 0 0 0 0 0 0

Severe Cross Winds, High Wind 0 0 0 0 0 0

Unknown 0 0 0 0 0 0

 

 

Summary by Road Surface Condition 

Road Surface Condition 

Fatal 

Collision 

Injury 

Collision 

Property 

Damage 

Only 

Collision 

Total 

Collisions 

Persons 

Killed 

Persons 

Injured 

Dry 0 49 206 255 0 79

Wet 0 8 54 62 0 23

Snow 0 0 0 0 0 0

Slush 0 0 0 0 0 0

Ice 0 1 1 2 0 1

Contaminant (Sand, mud, Dirt, oil, 

Etc.) 

0 0 0 0 0 0

Water (Standing) 0 0 0 0 0 0

Other 0 0 0 0 0 0

Unknown 0 0 0 0 0 0

 



TRAFFIC COLLISIONS AT OR NEAR I-77 @ EXIT 82 (SC 161) INTERCHANGE 

YORK COUNTY 2016-2018 (2018 PRELIMINARY DATA) 

 

 
PREPARED BY SCDPS - OFFICE OF HIGHWAY SAFETY AND JUSTICE PROGRAMS 

STATISTICAL ANALYSIS AND RESEARCH SECTION 

29AUG2019 (RAH) 

3

Summary by First Harmful Event 

First Harmful Event 

Fatal 

Collision 

Injury 

Collision 

Property 

Damage 

Only 

Collision 

Total 

Collisions 

Persons 

Killed 

Persons 

Injured 

None Listed 0 0 0 0 0 0

Cargo/Equip Loss Or Shift 0 0 0 0 0 0

Cross Median/Center Line 0 0 0 0 0 0

Downhill Runaway 0 0 0 0 0 0

Equipment Failure 0 0 0 0 0 0

Fire/Explosion 0 0 0 0 0 0

Immersion 0 0 0 0 0 0

Jackknife 0 0 0 0 0 0

Overturn/Rollover 0 1 2 3 0 1

Run Off Road Left 0 0 0 0 0 0

Run Off Road Right 0 0 0 0 0 0

Separation Of Units 0 0 0 0 0 0

Spill (Two Wheel Vehicle) 0 0 0 0 0 0

Other Non-Collision 0 0 0 0 0 0

Unknown Non-Collision 0 0 0 0 0 0

Animal (Deer Only) 0 0 1 1 0 0

Animal (Not Deer) 0 0 0 0 0 0

Motor Vehicle (In Transport) 0 32 135 167 0 64

Motor Vehicle (Stopped) 0 12 93 105 0 18

Motor Vehicle (Other Roadway) 0 0 0 0 0 0

Motor Vehicle (Parked) 0 1 0 1 0 1

Pedalcycle 0 0 0 0 0 0

Pedestrian 0 0 0 0 0 0

Railway Vehicle 0 0 0 0 0 0

Work Zone Maint. Equip. 0 0 0 0 0 0

Other Movable Object 0 1 0 1 0 1

Unknown Movable Object 0 0 1 1 0 0

Bridge Overhead Structure 0 0 0 0 0 0

Bridge Parapet End 0 0 0 0 0 0

Bridge Pier Or Abutment 0 0 0 0 0 0

Bridge Rail 0 0 0 0 0 0

Culvert 0 0 0 0 0 0

Curb 0 0 2 2 0 0

Ditch 0 1 4 5 0 1

Embankment 0 1 1 2 0 4

Equipment 0 0 0 0 0 0

Fence 0 0 0 0 0 0

Guardrail End 0 2 2 4 0 3

Guardrail Face 0 2 4 6 0 2

HWY Traffic Sign Post 0 0 2 2 0 0

Impact Attenuator/Crash Cushion 0 0 0 0 0 0

Light Luminaire Support 0 0 0 0 0 0

Mailbox 0 0 0 0 0 0

Median Barrier 0 3 11 14 0 4

Overhead Sign Support 0 0 0 0 0 0

Other (Post,Pole,Support,Etc.) 0 0 0 0 0 0

Other (Wall,Bldg,Tunnel,Etc.) 0 2 1 3 0 4

Tree 0 0 2 2 0 0

Utility Pole 0 0 0 0 0 0

Workzone Maint. Equip. 0 0 0 0 0 0
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Summary by First Harmful Event 

First Harmful Event 

Fatal 

Collision 

Injury 

Collision 

Property 

Damage 

Only 

Collision 

Total 

Collisions 

Persons 

Killed 

Persons 

Injured 

Other 0 0 0 0 0 0

Unknown Fixed Object 0 0 0 0 0 0

Unknown 0 0 0 0 0 0
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Summary by Year 

Year 

Fatal 

Collision 

Injury 

Collision 

Property 

Damage 

Only 

Collision 

Total 

Collisions 

Persons 

Killed 

Persons 

Injured 

2016 0 11 36 47 0 12

2017 0 9 34 43 0 13

2018 0 11 51 62 0 18

 0 31 121 152 0 43

 

 

Summary by Month 

Month 

Fatal 

Collision 

Injury 

Collision 

Property 

Damage 

Only 

Collision 

Total 

Collisions 

Persons 

Killed 

Persons 

Injured 

January 0 2 12 14 0 5

February 0 1 7 8 0 1

March 0 4 9 13 0 6

April 0 2 5 7 0 2

May 0 1 7 8 0 1

June 0 3 10 13 0 3

July 0 1 11 12 0 1

August 0 6 9 15 0 10

September 0 0 12 12 0 0

October 0 3 9 12 0 6

November 0 7 15 22 0 7

December 0 1 15 16 0 1

 

 

Summary by Day of Week 

Day of 

Week 

Fatal 

Collision 

Injury 

Collision 

Property 

Damage 

Only 

Collision 

Total 

Collisions 

Persons 

Killed 

Persons 

Injured 

Sunday 0 3 11 14 0 6

Monday 0 4 20 24 0 5

Tuesday 0 4 21 25 0 5

Wednesday 0 7 21 28 0 11

Thursday 0 4 19 23 0 6

Friday 0 7 20 27 0 7

Saturday 0 2 9 11 0 3
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Summary by Time of Day 

Time of Day 

Fatal 

Collision 

Injury 

Collision 

Property 

Damage 

Only 

Collision 

Total 

Collisions 

Persons 

Killed 

Persons 

Injured 

12:01am - 3:00am 0 1 6 7 0 2

3:01am - 6:00am 0 1 3 4 0 1

6:01am - 9:00am 0 3 23 26 0 3

9:01am - Noon 0 1 17 18 0 2

12:01pm - 3:00pm 0 9 19 28 0 12

3:01pm - 6:00pm 0 12 39 51 0 16

6:01pm - 9:00pm 0 2 11 13 0 2

9:01pm - Midnight 0 2 3 5 0 5

 

 

Summary by Weather Condition 

Weather Condition 

Fatal 

Collision 

Injury 

Collision 

Property 

Damage 

Only 

Collision 

Total 

Collisions 

Persons 

Killed 

Persons 

Injured 

Clear, No Adverse Conditions 0 27 92 119 0 39

Rain 0 1 15 16 0 1

Cloudy 0 2 10 12 0 2

Sleet Or Hail 0 0 2 2 0 0

Snow 0 0 0 0 0 0

Fog, Smog, Smoke 0 1 2 3 0 1

Blowing Sand, Soil, Dirt Or Snow 0 0 0 0 0 0

Severe Cross Winds, High Wind 0 0 0 0 0 0

Unknown 0 0 0 0 0 0

 

 

Summary by Road Surface Condition 

Road Surface Condition 

Fatal 

Collision 

Injury 

Collision 

Property 

Damage 

Only 

Collision 

Total 

Collisions 

Persons 

Killed 

Persons 

Injured 

Dry 0 29 99 128 0 41

Wet 0 2 20 22 0 2

Snow 0 0 0 0 0 0

Slush 0 0 0 0 0 0

Ice 0 0 2 2 0 0

Contaminant (Sand, mud, Dirt, oil, 

Etc.) 

0 0 0 0 0 0

Water (Standing) 0 0 0 0 0 0

Other 0 0 0 0 0 0

Unknown 0 0 0 0 0 0
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Summary by First Harmful Event 

First Harmful Event 

Fatal 

Collision 

Injury 

Collision 

Property 

Damage 

Only 

Collision 

Total 

Collisions 

Persons 

Killed 

Persons 

Injured 

None Listed 0 0 0 0 0 0

Cargo/Equip Loss Or Shift 0 0 0 0 0 0

Cross Median/Center Line 0 0 0 0 0 0

Downhill Runaway 0 0 0 0 0 0

Equipment Failure 0 0 0 0 0 0

Fire/Explosion 0 0 0 0 0 0

Immersion 0 0 0 0 0 0

Jackknife 0 0 0 0 0 0

Overturn/Rollover 0 0 0 0 0 0

Run Off Road Left 0 0 0 0 0 0

Run Off Road Right 0 0 0 0 0 0

Separation Of Units 0 0 0 0 0 0

Spill (Two Wheel Vehicle) 0 1 0 1 0 1

Other Non-Collision 0 0 1 1 0 0

Unknown Non-Collision 0 0 0 0 0 0

Animal (Deer Only) 0 1 0 1 0 1

Animal (Not Deer) 0 0 0 0 0 0

Motor Vehicle (In Transport) 0 14 66 80 0 19

Motor Vehicle (Stopped) 0 12 39 51 0 15

Motor Vehicle (Other Roadway) 0 0 0 0 0 0

Motor Vehicle (Parked) 0 0 0 0 0 0

Pedalcycle 0 0 0 0 0 0

Pedestrian 0 0 0 0 0 0

Railway Vehicle 0 0 0 0 0 0

Work Zone Maint. Equip. 0 0 0 0 0 0

Other Movable Object 0 0 2 2 0 0

Unknown Movable Object 0 0 0 0 0 0

Bridge Overhead Structure 0 0 0 0 0 0

Bridge Parapet End 0 0 0 0 0 0

Bridge Pier Or Abutment 0 0 0 0 0 0

Bridge Rail 0 0 0 0 0 0

Culvert 0 0 0 0 0 0

Curb 0 0 0 0 0 0

Ditch 0 0 1 1 0 0

Embankment 0 1 0 1 0 4

Equipment 0 0 0 0 0 0

Fence 0 0 1 1 0 0

Guardrail End 0 1 1 2 0 1

Guardrail Face 0 0 2 2 0 0

HWY Traffic Sign Post 0 0 0 0 0 0

Impact Attenuator/Crash Cushion 0 1 0 1 0 2

Light Luminaire Support 0 0 0 0 0 0

Mailbox 0 0 0 0 0 0

Median Barrier 0 0 7 7 0 0

Overhead Sign Support 0 0 0 0 0 0

Other (Post,Pole,Support,Etc.) 0 0 0 0 0 0

Other (Wall,Bldg,Tunnel,Etc.) 0 0 0 0 0 0

Tree 0 0 0 0 0 0

Utility Pole 0 0 0 0 0 0

Workzone Maint. Equip. 0 0 0 0 0 0
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Summary by First Harmful Event 

First Harmful Event 

Fatal 

Collision 

Injury 

Collision 

Property 

Damage 

Only 

Collision 

Total 

Collisions 

Persons 

Killed 

Persons 

Injured 

Other 0 0 1 1 0 0

Unknown Fixed Object 0 0 0 0 0 0

Unknown 0 0 0 0 0 0

 


